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Progress Report: November 1 through 30, 2021
South Dayton Dump and Landfill Site, Moraine, Ohio (Site)

Dear Mr. Thompson, Ms. Peek, and Mr. Renninger:

This Monthly Progress Report is submitted in accordance with the Administrative Settlement and Order on
Consent (ASAOC) for Remedial Investigation/Feasibility Study (RI/FS) Proceeding Under Sections 104, 107,
and 122 of the Comprehensive Environmental Response, Compensation, and Liability Act (CERCLA), as
amended, 42 U.S.C. §§ 9604, 9607, and 9622 (United States Environmental Protection Agency [U. S. EPA])
Docket No. V-W-16-C-011) effective June 11, 2016 (RI/FS ASAOC), and the ASAOC for Removal Action
Proceeding Under Sections 104, 106(a), 107, and 122 of the CERCLA, 42 U.S.C. §§ 9604, 9606(a), 9607, and
9622 U. S. EPA Docket No. V-W-13-C-010, effective April 8, 2013 (Removal Action ASAOC), for the period of
November 1 through 30, 2021.

The next Progress Report for the month of December 2021 will be submitted on or before January 10, 2022.

Significant Developments in this Reporting Period

RI/FS ASAOC Developments

Activities conducted in November 2021 are summarized below:

— On November 5, 2021, GHD provided the agencies with a response to U.S. EPA comment letter dated
October 6, 2021, and a revised Ecological Effects Evaluation Proposal (EEEP) report.
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On November 9, 2021, GHD provided the agencies with a response to U.S. EPA comment letter dated
September 29, 2021, regarding the Current and Future Land Uses and Reuse Memorandum and a link to
download the revised report.

Efforts to obtain access for the proposed monitoring well and soil gas probe installations within the Village
Park Community property (Parcel 2943) continued in November. This includes discussions between legal
counsel for the Respondents, the U. S. EPA ORC attorney and property owner representatives.

GHD continued compilation and assessment of investigation data for inclusion in the Site Characterization
Technical Memorandum.

Removal Action ASAOC Developments

Activities conducted in November 2021 are summarized below:

On November 16, 2021, GHD was notified by the property owner for Parcel 5172 that former tenants in
Building 12 (Overstreet Painting, 2019 Dryden Road) and Building 14 (NexGen Vending, 2003 Dryden
Road) have moved out. Building 12 is currently occupied by Stanley Heating, Cooling and Plumbing and
Building 14 is currently unoccupied.

On November 16, 2021, GHD completed sub slab depressurization (SSD) system inspections at buildings
with an operating system, including Buildings 8 and 9 — B&G Equipment and Truck Repair, Building 12 —
Stanley Heating, Cooling and Plumbing (formerly Overstreet Painting) and S&J Precision, Building 14 —
(formerly NexGen Vending), Building 15 — SIM Trainer, Building 17 — GRA Real Estate LLC and

Building 24 — Globe Manufacturing. GHD confirmed the explosive gas monitoring device in Building 15 is
functioning normally. All inspected SSD systems were functioning normally except for the following:

e  EP-1 blower in Building 12 is not functioning properly and will need to be replaced.

On November 16 and 17, 2021, GHD personnel spoke with the property owner for Parcels 5176 and 5175
(located at 2139 and 2075 Dryden Road). The property owner indicated that he is planning some property
improvements including new structures and modifications to the existing structure (Building 17,

2075 Dryden Road). GHD informed the property owner that access to Building 17 would be needed prior
to any building demolition work to modify the existing SSD system, if necessary.

On November 19, 2021, GHD provided a summary of the 2021 annual vapor intrusion sampling results to
the property owners and tenants located at the following addresses.

e 1951 Dryden Road, Moraine, Ohio
e 2003 and 2019 Dryden Road, Moraine, Ohio
e 2015 Dryden Road, Moraine, Ohio

On November 22, 2021, GHD provided a summary of the 2021 annual vapor intrusion sampling results to
the property owner and tenant located at 2031 Dryden Road, Moraine, Ohio.

On November 22, 2021, GHD provided a copy of the letters sent by GHD to the owners and tenants for
each the buildings providing the results of the annual vapor intrusion sampling conducted in 2021.

Other activities conducted in November 2021 (related to the Explosive Gas Monitoring Plan) are summarized
below:

On November 8, 2021, GHD provided the agencies with a table and figure identifying properties within
OU1 and adjacent properties within 200 feet of the OU1 boundary.

GHD submitted letters to properties owners (and copies to the agencies) to request information and
approval to install gas monitoring devices on various dates as listed in Table 1 attached. The table also

—) The Power of Commitment

11208393-Thompson-Renninger-McPeek-18 | Progress Report: November 1 through 30, 2021 2



identifies the status of responses from the property owners as of November 30, 2021. Property locations
are shown on Figure 1.

—  GHD continued preparation of the Explosive Gas Monitoring Plan report.

Summaries of all Anticipated Problems and Planned Resolutions

As stated above the owner representatives for the Village Park Community have not agreed to provide access
for proposed soil gas and groundwater investigation activities. GHD and legal counsel for the Respondents will
continue to work with U. S. EPA to discuss alternative arrangements for seeking access approval.

No other difficulties/delays were encountered during this reporting period. However, the COVID-19 pandemic
and requirements for physical/social distancing, isolation, and quarantine could cause future temporary or
long-term equipment, supply and/or personnel availability issues that could affect the project schedule. Federal,
state and local orders, as well as guidance from the Centers for Disease Control and Prevention, will be
reviewed and followed before any field work or in-person meetings are conducted. We will keep U. S. EPA
informed of any potential issues as the COVID-19 pandemic continues to develop and change.

Projected Work for the Next Reporting Period

—  GHD will continue planning and scheduling RI/FS activities in accordance with the approved work plan.
The planned activities include:

e  Continue preparations for Quarry Pond fish tissue sampling (to be conducted in mid-2022) including
QAPP update (based on U. S. EPA comments dated October 22, 2021) and revisions to proposed
procedures as discussed on September 30, 2021.

e  Continue discussions with U. S. EPA ORC attorney and Village Park Community property owner
representatives for proposed soil gas probe and monitoring well installation.

e Continue preparations to complete monitoring well and gas probe installations, including contractor
procurement.

— The Respondents and U. S. EPA On-Scene Coordinator will continue to work together to implement the VI
mitigation work plan. The planned activities include:

e Repairs to the SSD system in Building 12 as discussed above.

—  GHD will continue preparation of the EGMP and follow-up with property owners related to requests for
information regarding occupied structures and approval to install monitoring devices.
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Should you have any questions on the above, please do not hesitate to contact us.

Yours truly

Mfm %%WQ

uI|an Hayward
Senior Engineer

+1 519 340-3724

julian.hayward@ghd.com

BR/KfILTR-18

Encl.

Copy to: (all by pdf)

Ken Brown, ITW

Bryan Heath, NCR

Wendell Barner, Barner Consulting

Jim Campbell, EMI

Andrew Dorn, ITW

Kelly Martorano, Kelsey Hayes Company
Michael Hughes, Neal, Gerber & Eisenberg
Wray Blattner, Thompson Hine

Larry Silver, Langsam Stevens Silver & Hollaender
Tim Hoffman, Dinsmore & Shohl

Sally Scott, Jacobs

Brett Fishwild, Jacobs

Valerie Chan, GHD
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Lot Number

5172
5175
5176
5171
5174

3261/3753

4423
3262
3256
3259
3260
3263
4610
3252
3253
3254
3207
3257
3255
3258
5173 @

2941
5054 @

5177 @

5178 @

3264 @
3274 @
3275 @
3061

3056 @
3278 @
3058 @
3057 @
3264 @
2943 @

Notes:

Tax Pin No /
Parcel ID

J44 26421 0001
J44 26421 0004
J44 26421 0005
J44 26420 0001
J44 26421 0003
J44 04105 0032
J44 04105 0031
J44 04105 0021
J44 04105 0026
J44 04105 0023
J44 04105 0024
J44 04105 0020
J44 04105 0136
J44 04105 0040
J44 04105 0034
J44 04105 0097
J44 04105 0001
J44 04105 0022
J44 04105 0035
J44 04105 0025
J44 26421 0002

J44 04101 0003
J44 04102 0040

J44 26421 0006

J44 26422 0001

J44 04105 0093
J44 04105 0089
J44 04105 0019
J44 04102 0019
J44 04102 0001
J44 04105 0059
J44 04102 0014
J44 04102 0030
J44 04105 0094
J44 04101 0005

(1) Monitoring device installed.
(2) No occupied buildings located within 200 ft of the South Dayton Dump & Landfill Site OU1 boundary
(3) Valley Asphalt notifed GHD verbally that they intend to conduct gas monitoring independently

GHD 11208393-LTR-Thompson-Renninger-McPeek-18-T1.xlsx

Distance
from Site

Site
Site
Site
Site
Site
Site
Site
200 ft
200 ft
200 ft
200 ft
200/1000 ft
Site
200 ft
200/1000 ft
200 ft
200 ft
200/1000 ft
200/1000 ft
200/1000 ft
Site

Site
Site

Site

Site

200 ft
200 ft
200 ft
200/1000 ft
Site/200 ft/1000 ft
Site/200 ft/1000 ft
Site/200 ft/1000 ft
Site/200 ft/1000 ft
200 ft /1000 ft
200 ft /1000 ft

Location Address

2003 Dryden Rd
2075 Dryden Road
2139 Dryden Road
1951 Dryden Road
2045 Dryden Road
2335 E River Road
2335 E River Road
2373 E River Road
2335 E River Road
2335 E River Road
2335 E River Road
2391 E River Road
2225 E River Road
2225 E River Road
2233 E River Road
2219 E River Road
2153 E River Road
2347 E River Road
2305 E River Road
2359 E River Road

2031 Dryden Road

1900 Dryden Road
1901 Dryden Road

No physical address

No physical address

No physical address
No physical address
No physical address
1900 Dryden Road
No physical address
No physical address
No physical address
No physical address
No physical address
2228 Dryden Road

Table 1
Property Information

South Dayton Dump and Landfill Site
Moraine, Ohio

Date Letter

Owner Address

Property Owner

Sent
Modify House LLC 5-Nov-21
GRA Real Estate LLC 5-Nov-21
GRA Real Estate LLC 5-Nov-21
B & D Limited Properties Ltd 5-Nov-21
Atherton Properties LLC 2045 Dryden Road, Dayton, OH 45439 5-Nov-21
Jim City Salvage Inc. 2335 E River Road, Dayton, OH 45439 5-Nov-21
Jim City Salvage Inc. 2335 E River Road, Dayton, OH 45439 5-Nov-21
Jim City Salvage Inc. 2335 E River Road, Dayton, OH 45439 5-Nov-21
Jim City Salvage Inc. 2335 E River Road, Dayton, OH 45439 5-Nov-21
Jim City Salvage Inc. 2335 E River Road, Dayton, OH 45439 5-Nov-21
Jim City Salvage Inc. 2335 E River Road, Dayton, OH 45439 5-Nov-21
Jim City Salvage Inc. 2335 E River Road. Dayton. OH 45439 5-Nov-21
non-responsive 5-Nov-21
5-Nov-21
5-Nov-21
Staton Audie 2219 E River Road, Dayton, OH 45439 8-Nov-21

Globe Food Equipment Inc. 1400 Toastmaster Drive, Elgin, IL_60120 5-Nov-21
non-responsive 8-Nov-21

Lynne Leigh Properties LLC noNn-resnon A 8-Nov-21
non-responsive 2359 E River Road, Dayton, OH 45439 8-Nov-21
non-resngnsive nia
Dayton Power and Light PO Box 1247, Dayton, OH 45401 15-Nov-21
Valley Asphalt Corporation 11641 Mosteller Road, Cincinati, OH 45241 n/a
Horace J Boesch Jr and Mark Fornes TRS _
(South Dayton Landfill, Environmental Remediation Trust) 2080 Byers Road, Miamisburg, OH 45342 na
Horace J Boesch Jr and Mark Fornes TRS I
(South Dayton Landfill, Environmental Remediation Trust) 2080 Byers Road, Miamisburg, OH 45342 na
BD of Co Comm (owned by Counties) W Third and St. Marys Street, Dayton, OH 45402 n/a
Miami Conservancy District 38 E Monument Ave, Dayton, OH 45402 n/a
Miami Conservancy District 38 E Monument Ave, Dayton, OH 45402 n/a
Dayton Power and Light PO Box 1247, Dayton, OH 45401 15-Nov-21
Miami Conservancy District 38 E Monument Ave, Dayton, OH 45402 n/a
Miami Conservancy District 38 E Monument Ave, Dayton, OH 45402 n/a
Miami Conservancy District 38 E Monument Ave, Dayton, OH 45402 n/a
Miami Conservancy District 38 E Monument Ave, Dayton, OH 45402 n/a
BD of Co Comm (owned by Counties) W Third and St. Marys Street, Dayton, OH 45402 n/a

Village Park Community Ltd, Kettering Estates LLC I B/a

Received

8-Nov-21

11-Nov-21
15-Nov-21

8-Nov-21

n/a

n/a

n/a

n/a
n/a
n/a
n/a

n/a
n/a
n/a
n/a
n/a
n/a

Provided

(YIN)

N

Date Response Building Information Permission to Access
Building Granted

(YIN)

Y

Comment

Building information forthcoming

Permission denied

see note 1

see note 3

see note 2

see note 2

see note 2
see note 2
see note 2

see note 2
see note 2
see note 2
see note 2
see note 2
see note 2



	Letter
	Significant Developments in this Reporting Period
	Summaries of all Anticipated Problems and Planned Resolutions
	Projected Work for the Next Reporting Period

	Figure 1
	Table 1



